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5383 Sandhurst Circle North 
Lake Worth, FL 33463 
CGC 060027   WWW.PromarBuilding.com 
Office (561) 819-3900        Fax (561) 431-0238 

________________________________________________________________________________________ 
September  14, 2025                                                                                

 
Carlton house management Association, Inc. 
Att: board of directors 
2701 South Ocean Blvd. 
Highland  Beach, FL 33487   

 
CONCRETE RESTORATION AND EXTERIOR PAINTING PROJECT 

                                                                    CHANGE ORDER NUMBER 15  
 
                                                                         Pool deck railings    
 
 DESCRIPTION QUANTITY  UNIT UNIT PRICE EST. TOTAL 
        
 
 
CO 15 

Handrails“Pool deck   
SCRAPE ANY PEELING PAINT FROM SURFACE, FULL ELECTRIC 
SAND SURFACE TO ACCOMPLISH A SMOOTH PROFILE,CLEAN 
SURFACES WITH ISOPROPYL  ALCOHOL PRIOR ANY PRIMER 
OR PAINT APPLICATION ,APPLY COROTECH METAL RUST PRE-
PRIME V 155 TO ALL RUST SURFACES,  
FULL PRIME APPLICATION USING V 110,  two finish coats of 
white sem-gloss command finish acrylic urethane  

         
         
 
    295 

      
   
 
  LF 

     
 
 
   $    28.00 

 
 
 
$  8,260.00 

                                                   Total change order 15    $   8,260.00 
 

    EXCLUSIONS 
1.BALCONY DECKS 
2.CATWALKS AND SIDE WALKS   
 
Please sign below and email to our office Mgerwig@Promarbuilding.com   . 
      
Promar Building Services, LLC          Carlton house                                        O & S Associates Engineers 
                          Management  Association, Inc. 
 
Arnaldo Alfredo Amador                 _________________________                 _______________________ 
Signature                       Signature               Signature 
 
Arnaldo Alfredo Amador, President     ________________________              _______________________ 
Print Name and Title         Print Name and Title                              Print Name and Title 
 
September 14, 2025            ________________________         ________________________ 
Date              Date                                                        Date 
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